

PRISMS Modernisation Project Inaugural Technical Working Group 30 November 2022

Warwick Miles | Director – PRISMS Modernisation

Department of Education

Today's session

- 1. PRISMS Modernisation
 - -Overview
 - -Timeframes
 - -Stakeholder feedback
- 2. Panel session Q and A




PRISMS Modernisation Project: Overview

Background	Scope	Stakeholders
 The PRISMS modernisation initiative announced by the Australian Government in December 2021 under their deregulation agenda. Over \$17m allocated over two years (2022-2024) to streamline enrolments for international students. The sector has long advocated to modernise PRISMS through direct representations and consultations. 	 Implement a new Application Programming Interface (API) for PRISMS to directly connect with education enrolment systems. The project will focus on high use PRISMS functions. No change to PRISMS/Home Affairs interactions, legislation or reporting requirements. The project will expand the department's B2G (business to government) interactions. The PRISMS website will remain functional and available. 	 CRICOS providers and PRISMS users Software vendors Home Affairs and Regulators




International student enrolments



Source: PRISMS



Offshore Student Visa lodgements: Month of June: 2013 - 2022




Source: Department of Home Affairs

Why modernise PRISMS now?





PRISMS: Introduction



PRISMS Quick Stats

Currently, there are:


- > 7,000 active users
- > 1,300 registered providers

In **2019**, there were approximately:

- 999,000 enrolments (CoEs) created
- 550,000 variations (SCVs) created
- Approx. 755,000 students

In **2021**, there were approximately:

- 680,000 enrolments (CoEs) created
- 515,000 variations (SCVs) created
- Approx. 570,000 students



Benefits

- The enhancement of the PRISMS application make it easier for providers to submit student enrolment data by using the Business to Government (B2G) Application Programming Interface (API) automation.
- The new integration capability is expected to:
 - $\checkmark\,$ save the sector an estimated \$10 million in regulatory compliance costs each year
 - ✓ improve the timeliness and accuracy of PRISMS reporting
 - ✓ aid in the sustainable sector recovery post COVID-19
 - \checkmark reduce double data handling for providers to improve business efficiencies.





You are in your admissions system or student management system.



At the point where you would normally log in to PRISMS to create a CoE, you might instead click a 'Create CoE' button.



The system would then input relevant data from your system to PRISMS then PRISMS would return any validations or warnings.



Once the validations are cleared in your system, you'd send it back to PRISMS to 'Create CoE'.



If successful, PRISMS will create an approved CoE, then send back the CoE code and certificate to your system.

PRISMS: Implementation Plan Project **Discovery and Ongoing API releases and Planning and** Solution sector onboarding Scheduling Architecture Jul 2023- Jun 2024 Jul-Aug 2022 Jul-Dec 2022 Aug 2022 -Jan 2023 -Jan 2023 -Jun 2024 Jul 2024 Jun 2024 Jun 2024 Agile Onboarding Stakeholder Development Support API as BAU **Consultations** and co-design Workshops


Project Phase 1	Project Phase 2	Project Phase 3	Project Phase 4
Establishment	Implementation	Transition	BAU

PRISMS Modernisation Survey Responses


1344	961,423	510,879	1,472,522
Registered CRICOS Providers	CoEs Created in 2019 by registered CRICOS providers	SCVs Reported in 2019 by registered CRICOS providers	CoEs and SCVs Combined Reported in 2019 by registered CRICOS providers

49.93%	67.88%	68.55%	68.10%
Survey Response Rate	% of CoEs Created in 2019* by respondent providers*	% Of SCVs Reported in 2019* by respondent providers*	% Of CoEs and SCVs Combined Reported in 2019* by respondent providers

Intention to use API by Provider Main Sector



Provider Visits – Penetration by State:



Provider System Usage


Sample Size: 682 Providers

Admissions Management System Student Management

15 providers (2%) 59002 transactions (5.7%) 197 providers (28.9%) 606,273 transactions (58.4%) 398 providers (58.4%) 368,081 transactions (35.5%)

> 72 providers (10.6%) 4168 transactions (0.4%)

ESOS Reporting Future State




SLIDO questionnaire results from 2022 AIEC presentation


Live polls

≣	How long does it take you to create a CoE? 105 🚢	When you heard about the PRISMS Modernisation project - what's the first thing that came to mind?
0	When you heard about the PRISMS Modernisation project - $$103\ ^{\circ\circ}_{=>}$$ what's the first thing that came to mind?	Interested Visa applied for column Work efficiency
	Which of these would you like to see automated from your systems 93 🕰 to PRISMS? (select your top 5)	INTERESTING excellent idea About time About time Handy Handy Handy Market Cool Intrigued Oh dear! What is it? Great news Money Cool States Money Mon

 \times

Which of these would you like to see automated from your systems to PRISMS? (select your top 5)





Key messages from CRICOS providers:

- Majority in favour of an API for data entry. Providers can see the benefit
- Providers will look to us to approach their vendors
- Providers want us to understand the impact on their business processes
- Some providers are concerned that using the API will be mandatory FACT: the PRISMS website will remain operational
- Providers stressed the importance of a good test strategy and a test environment before implementation

Next steps:

- Technical working group continuation
 - January will be Technical Working Group 2
 - Technical Working Group will be held monthly thereafter
- Look out on the PRISMS news page or subscribe if you haven't already.

Key dates:

- March April 2023 test environment and documentation for CoE creation by API available.
- August 2023 live release of CoE create by API.
- September 2023 June 2024 regular releases of additional API functionality, ongoing technical support with API transition phase

Thank you!

Questions?

Contact prismsAPI@education.gov.au



Australian Government

Department of Employment and Workplace Relations

PRISMS Modernisation Project

Technical update – 30 November 2022

- Introduction
- Delivery approach
- Framing the problem
- Current state interactions
- Assumptions
- Authentication and Authorisation
- Next steps

Introduction to the Delivery team

- We sit within Digital Services Division in Department of Employment and Workplace Relations (DEWR)
- Manage IT solutions on behalf of the Department of Education
- Multi-disciplinary delivery team to deliver this project
- Provider and vendor engagement and consultation managed out of the business team in Department of Education

Delivery approach

DISCOVERY

Start mapping the broader service landscape, researching the real needs and problems faced by your users, and understanding the policy intent and technology constraints.

ALPHA

Test out your hypotheses by building prototypes in code to explore different ways you might be able to meet your users' needs. Explore multiple ideas. Do user research to learn which approach works best and iterate your solution as you learn more.

BETA

Ē


ł

-


Define a minimum viable product from the successful prototype in Alpha. Build this as an accessible and secure service. Allow the public to trial the beta alongside the existing service. Use their feedback to improve the service.

LIVE

Put the team and processes in place to continue operating and improving the service. Phasing out the old services, and consolidating existing non-digital channels. What's the problem we're trying to solve?



PRISMS Stakeholders




Assumptions and challenges

- The existing PRISMS UI would remain in place after API implementation
- Redevelopment of the existing PRISMS platform and capabilities was not in scope for the initial phase of discovery and development
- No change to existing legislative requirements or reporting
- Aligning with whole of government guidance as part of design and development
- Initial focus will be on API capabilities to support CoE creation



Initial focus – CoE Create



Initial focus – Approved CoE Create

Focus of current work

- Defining the data flows and validations that underpin the UI process
- Defining the data entities
- Developing API specifications based on the CoE Create service flow

Authentication and Authorisation

Authentication and authorisation approach based around some key concepts

- Alignment with Whole of Government approach and guidance
- Analysis of existing authentication models in place in the department with a focus on opportunities for alignment and re-use
- Leverage modern OpenID/Connect and OAuth2.0 flows.

Questions?

Contact prismsAPI@education.gov.au